
 
 Department of Parks and Recreation 
 City of Frisco, Texas 
 
  

Memorandum 

To:  Parks and Recreation Board Members  
 
Cc:  Henry J. Hill, Deputy City Manager 
  Rick Wieland, Director of Parks and Recreation 
 
From:  Dudley Raymond, Planning and Business Development Manager 
 
Date:  January 7, 2009 
 
Subject: Monthly Update on the Construction and Status of Capital Projects 

within the Parks & Recreation Department 

 
 

B.F. Phillips Community Park – Phase 2 
 

The project has begun construction and they should start earthwork and utilities in the 
month of January. 

 
Cottonwood Creek Project 

 
Project is on hold until developer is ready to move forward. 

 
Beavers Bend Trail Extension and Pond Rehabilitation 
  
 Most of the punch list items have been completed.  We have reached a tentative 

agreement with the bonding company and hope to take the settlement agreement to 
City Council for action as soon as the bonding company moves forward.  This had 
been delayed, but the City attorney indicated he spoke with their attorney and we 
should have an executed agreement soon. 

 
Hummingbird Park 
 

Most of the punch list items have been completed.  We have reached a tentative 
agreement with the bonding company and hope to take the settlement agreement to 
City Council for action as soon as the bonding company moves forward.  This had 



  

been delayed, but the City attorney indicated he spoke with their attorney and we 
should have an executed agreement soon. 

 
Hickory Street Tail Project 
  

Due to difficulty in obtaining sufficient ROW, the project is going to be re-examined to 
determine if the new Wal-Mart will positively affect the possibility of constructing a trail 
along Hickory Street.  Staff is continuing to explore ROW on the south side of the 
street. 

 
Dog Park 
 

Staff awaits direction from the Parks and Recreation Board. 
 
Chapel Creek Phase 2 

 
The consultants are completing the construction documents for this project.  The 
timing of this project will be driven by when the developer constructs the next phase of 
the subdivision. 

 
Bicentennial Expansion 
 

The consultants are proceeding with the preparation of the design and construction 
drawings. 

 
Duncan Park 
 

The project will be put out to bid in the month of January and should complete by the 
end of summer. 
 

Preston North 
 
The construction documents are at 90%.  We will attempt to put this project out to bid 
in the month of February and it should be completed by the end of summer. 
 

Youth Center Park 
 
Plans are at 75% completion.  The consultants continue to make progress and the 
project will be bid as soon as possible. 

 
Hike and Bike 
 

Staff has begun developing bid documents to bid the off-street trail projects identified 
within the implementation plan.  The first projects we will bid this year are: 
 

Legacy Drive – Lebanon Road to the Legacy Christian Academy.  This project has been 
placed on hold due to slope failure. 



  

Lebanon Road – Dallas North Tollway to Teel – The plans are complete and the 
project will be put out to bid in January. 

Lebanon Road – Dallas North Tollway to Legendary – The plans are complete and 
the project will be put out to bid in January. 

Warren Parkway – Legacy Drive to Dallas North Tollway – The plans are complete 
and the project will be put out to bid in January. 

Wade Boulevard – Ohio Drive to Parkwood – This project is complete. 
Parkwood Hike and Bike – Warren Parkway to Wade Boulevard – This project is 

complete. 
Main Street – Teel Parkway to FM 423 – Staff has begun evaluating the project. 
Cottonwood Creek– DNT to Legacy – Staff has begun evaluating the project. 
 
 

Shawnee Sports Complex 
 
The project is complete. 


